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APPROVING FILED ALTERATION NUMBER SAWS 3 IN THE 
AMOUNT OF $66,977.31 PAYABLE TO PRONTO SANDBLASTING AND 

CONNECTION WITH THE OCTAVIA #63 PHASE I1 PART B PROJECT, 
LOCATED IN DISTRICT 5, FROM 2003 GENERAL OBLIGATION 
DRAINAGE IMPROVEMENT BOND FUNDS. 

COATING AND OIL-FIELD SERVICE COMPANY, INC., IN 

* * * * *  

WHEREAS, Ordinance Number 100084 passed and approved on December 9,2004 awarded a 
construction contract to Pronto Sandblasting and Coating and Oil-Field Service Company, 
Inc. in connection with the Octavia #63 Phase 11, Part B Project; and 

WHEREAS, Field Alteration Number SAWS 3 is for a 21-day delay in the schedule due to San 
Antonio Water System’s replacement of a deteriorated sanitary sewer line; and 

WHEREAS, Field Alteration Number SAWS 3 increases the total contract amount by 
$66,977.31 and adjusts the contract cost to $2,048,357.30; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved 2003-2007 General Obligation Drainage Improvement Bond 
funded Capital Improvement Projects; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration Number SAWS 3 in the amount of $66,977.31 is hereby 
approved. The City Manager or her designee is hereby authorized to execute Field Alteration 
Number PW13 in the amount of $66,977.31 to the contract with Pronto Sandblasting and 
Coating and Oil-Field Service Company, Inc. A copy of Field Alteration Number SAWS 3 is 
attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

A. The budget in Fund 45099000, Project Definition 23-00911, Octavia #63 Phase I1 Part By 
shall be revised by decreasing WBS element 23-009 1 1-05-03 entitled Construction Contingency, 
GL account 5201 140 - Construction, by the amount of $66,977.3 1. 

B. The budget in Fund 45099000, Project Definition 23-00911, Octavia #63 Phase I1 Part B, 
shall be revised by increasing WBS element 23-0091 1-05-02-01 entitled City Construction, GL 
account 5201 140 - Construction, by the amount of $66,977.31. 

C. The amount of $66,977.31 is appropriated in Fund 45099000, General Obligation Capital 
Projects, Project Definition 23-0091 1, Medical Octavia #63 Phase I1 Part B, WBS element 23- 
0091 1-05-02-01, entitled City Construction, G/L Account 5201 140, and is authorized to be 
encumbered and made payable to Pronto Sandblasting and Coating and Oil-Field Service 
Company, Inc. 
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP 
Project Definitions, S A P  WBS Elements, SAP Internal Orders, S A P  Fund Centers, S A P  Cost 
Centers, SAP Functional Areas, S A P  Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective on April 30,2006. 

PASSED AND APPROVED this the 20th day of April, 2006. 

APPROVED AS TO FORM:-5 

CITY c 



Agenaa voting Kesuits 

Name: 13. & 14. 

Date: 04/20/06 

Time: 11:14:56 AM 

Vote Type: Multiple selection 

Description: An Ordinance approving a $66,977.31 SAWS funded change order (3) on a $1,981,379.99 
contract, as amended, with Pronto Sandblasting and Coating and Oil-Field Service Company, Inc., for fees 
related to a delay caused by a sanitary sewer line replacement in connection with the Octavia #63 Phase II, 
Part B Project, a 2003 General Obligation Drainage Improvement Bond project located in District 5. 
[Presented by Thomas Wendorf, Director, Public Works; Jelynne LeBlanc Burley, Deputy City Manager] 
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